
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

'To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director
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ALHAMBRA, CALIFORNA 91803-1331

Telephone: (626) 458-5100
ww,ladpw,org ADDRESS ALL CORRESPONDENCE TO:
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April 6, 2006
IN REPLY PLEASE

REFER TO FILE: P J-2

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CONSTRUCTION CHANGE ORDER
CONTRACT PW-12641; MCCARTHY/CLARK/HUNT, A JOINT VENTURE
SPECS. 6550; C.P. 70787
SUPERVISORIAL DISTRICT 1
4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order to
modify the electrical and structural systems in the linear accelerator and tomo
acuity simulator rooms in the Outpatient Department building for a not-to-exceed
amount of $181 ,030.

REASON AND SCOPE - RECOMMENDATION 1

Unforeseen condition D Regulatory agency requirement D

Drawing coordination D Previously approved scope change D

Errors and omissions ~ Equipment procurement bidding D

On June 3, 2003, and April 13, 2004, your Board approved the aggregate total of
$958,045 for the change from a medium- to high-energy linear accelerator in the
Outpatient Department building. While preparing the revised drawings for the
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equipment in this room, the architect determined that electrical and structural revisions
were required to accommodate the ancilary equipment related to all three linear
accelerators and the adjacent tomo acuity simulator. The drawing revisions were not a
result of the linear accelerator equipment change. In response, the architect issued
revised electrical and structural drawings for these four rooms in the Outpatient
Department building. Electrical and data outlets were added for monitors, cameras,
lasers, and televisions. The main circuit breakers in each room were changed to
proprietary-based circuit breakers in accordance with the manufacturer's
recommendations. Physicist testing sleeves and supports for overhead lasers were
also added.

Approving the recommended action will allow the contractor to make the required
modifications in the three linear accelerator rooms and one tomo acuity simulator room
in the Outpatient Department building. The total cost of the work has been negotiated
between Public Works and the contractor for a not-to-exceed cost of $181,030.
Public Works issued four proceed orders with a combined total of $126,940, the value of
which is included in the recommended $181,030.

We have reviewed the above recommendation as well as the potential cost impact with
the Project Advisory Committee. This change order is considered to be within the
scope of the project.

There is suffcient appropriation available in the Fiscal Year 2005-06 Capital Projects Budget
(C.P. 70787) to fund this action.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

J;~tted'
xx( DONALD L. WOLFE
. Director of Public Works
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Chief Administrative Offi
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cc: County Counsel

Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras


